

ID		WBS	Task Name	Duration	Start	Finish	2025 May 2025 June
	<b>O</b>						01 04 07 10 13 16 19 22 25 28 31 03 06
20		1.1.4	Resources	4 days	Mon 25-05-1	Thu 25-05-22	
21		1.1.4.1	Software Resources	1 day	Mon 25-05-1	Mon 25-05-1	
22		1.1.4.2	Hardware Resources	5 days	Mon 25-05-1	Fri 25-05-23	
23		1.1.5	<b>Gantt Chart</b>	4 days	Thu 25-05-22	Tue 25-05-27	
24		1.1.7	Milestone 1 Presentation	2 days	Tue 25-05-27	Wed 25-05-28	
25		1.1.6	Finalisation of Milestone 1	3 days	Wed 25-05-28	Fri 25-05-30	
26		1.1.8	Milestone 1	0 days			♦ 05-26





